



Youths For Green Action Kenya (YGAK)

Email: youthsaction31@gmail.com

Contact: 0748204272 / 0706072692

Address: Nakuru, Kenya

Post-Event Report: Kipkabus Forest Tree Planting Campaign 2025 – Phase Two.

1. Event Overview

Event Name: Kipkabus Forest Tree Planting Campaign 2025 – Phase Two.

Organized By: Youths for Green Action – Kenya.

Dates: 12th – 16th June 2025.

Location: Kipkabus Forest, Elgeyo Marakwet County.

Number of Trees Planted: 50,000 tree seedlings.

Total Acreage Covered: 20.2 Ha (48.7 acres).

Participants: Kipkabus community members, CFA, Kenya Forest Service, Women and Youth groups, YGAK team.

Sponsors & Patrons: German Imaging Technologies, Victoria Furniture / The Design Gallery, TagDev East Africa (Transforming African Agricultural Universities to Meaningfully Contribute to Africa's Growth and Development)

2. Background & Objective.

Phase Two of the Kipkabus Forest Tree Planting Campaign builds directly on the strong foundation laid during Phase One. With sustained rains, community enthusiasm, and sponsor support from partners including TagDev East Africa, Phase Two was rolled out swiftly to maintain momentum and deepen the project's ecological and social impact.

Objectives:

- Expand Forest cover through planting of diverse tree species
- Enhance ecological resilience along vulnerable and strategic zones
- Strengthen community-led restoration by building on existing relationships
- Deepen collaboration between Youths for Green Action Kenya, CFA, KFS, and the private sector

3. Execution Summary.

Phase Two ran from 12th to 16th June 2025. The event saw the successful planting of 50,000 tree seedlings:

- **27, 500 exotic species** planted on degraded forest blocks.
- **22, 500 indigenous species** focused along riparian lands and biodiversity buffers.

Community involvement remained central, with a noticeable increase in local ownership and hands-on participation. The campaign's success was reinforced by favorable weather, seamless coordination with CFA and KFS, and strong logistical support from donors and sponsors.

4. Participation.

Community Members: 100+ locals involved

Government Officials: Continued presence from KFS and environmental departments

Youth and Women Groups: Intensively engaged in planting and pit preparation

Community Forest Association: Provided coordination and monitoring oversight

YGAK Team: Core facilitators, planners, and coordinators

Sponsors: German Imaging Technologies, Victoria Furniture, The Design Gallery, and TagDev East Africa provided crucial financial and logistical support

5. Tree Planting Breakdown

Tree Type: Exotic species

Quantity: 27, 500

Purpose & Area: Reforestation blocks

Acreage Covered: 11.1Ha (27.4 acres)

Tree Type: Indigenous species

Quantity: 22,500

Purpose & Area: Riparian zones, biodiversity protection

Acreage Covered: 9.1 Ha (22.5 acres)

6. Officials in Attendance

Continued participation by officers and leaders from KFS, CFA, and county-level environmental departments (as listed in Phase One).

7. Challenges

Navigating the tight schedule following national activities hosted at the forest station

8. Successes

- Seamless continuation from Phase One, ensuring ecological and operational continuity
 - Greater ratio of indigenous tree planting, supporting long-term biodiversity
 - Stronger community leadership in organizing, planting, and follow-up
 - Reinforced public-private partnership between YGAK, KFS, CFA, and local leadership
 - Good and successful coordination with our donors and project sponsors, including TagDev East Africa, whose timely support and collaboration enabled effective execution of Phase Two.
 - Active participation by women and youth reaffirmed the inclusive nature of the project.
-

9. Recommendations & Next Steps

- Initiate a structured monitoring and reporting framework with CFA and KFS
 - Introduce a community-based tree adoption initiative to enhance survival rates
 - Engage sponsors like TagDev East Africa in impact storytelling to sustain visibility and support
-

10. Acknowledgements: We express heartfelt appreciation to:

- The Kipkabus community for their trust, effort, and stewardship
- The Community Forest Association for their coordination and insight
- Kenya Forest Service and county-level environmental departments for technical support
- German Imaging Technologies, Victoria Furniture, The Design Gallery, and TagDev East Africa for your unwavering partnership
- The Youths for Green Action Kenya team for once again rising to the occasion with heart and dedication.